COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2005

ESTIMATE SUMMARY 08:46:04
CONTID: C15034 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15034-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 40 WORK DAYS
REGION 3 CHIPSEALS PERCENT TIME: 80.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA R300-124
REGION 3 CHIPSEALS
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA MONTROSE, REGION 3
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/03/2005 DATE TIME STARTED 05/18/2005
2273 RIVER ROAD DATE LET 01/20/2005 DATE WORK BEGAN 05/18/2005
DATE AWARDED 01/26/2005 DATE TIME STOPPED 07/06/2005
DATE CONTRACT EXECUTED 02/10/2005 DATE ACCEPTED 07/06/2005
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 05/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,059,903.67 PARTICIPATING $ 1,058,383.67 S 17,788.00
AWARD PROJECT AMT: ¢  1,158,513.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.86% TOTAL EARNINGS 1,058,383.67 17,788.00
FUNDS AVAILABLE: $ 1,520.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,058,383.67 17,788.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,210.76 -171.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,044,172.91 17,616.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,044,172.91 17,616.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,616.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE #1 - I-70

0005 202-00250 *REMOVAL OF PAVEMENT MARKING 235.000 0.000
SF 235.000 940.00
4.00000 235.000 940.00
0010 409-01015 *COVER COAT MATERIAL (TYPE I) 305,871.000 305,871.000
SY 0.000 0.00
0.47000 305,871.000 143,759.37
0015 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 0.000 0.000
(POLYMERIZED) DELETED BY CO #3 - UNIT PRICE CHANGE
EMULSIFIED ASPHALT GAL 0.000 0.00
1.50000 0.000 0.00
0020 411-10375  EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 0.000 0.000
(POLYMERIZED) DECREASED QTY DUE TO CO #3-UNIT PRICE
CHANGE GAL 0.000 0.00
1.05000 0.000 0.00
0025 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 9.000 450.00
50.00000 9.000 450.00
0030 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 10.000 0.000
LF 10.000 500.00
50.00000 10.000 500.00
0035 626-00000 *MOBILIZATION 0.400 0.377
LS 0.023 2,553.00
111,000.00000 0.400 44,400.00
0040 627-00002 *THERMOPLASTIC PAVEMENT MARKING 230.000 0.000
SF 230.000 2,300.00
10.00000 230.000 2,300.00
0045 627-00005 *EPOXY PAVEMENT MARKING 533.000 533.000
GAL 0.000 0.00
63.00000 533.000 33,579.00
0050 630-00000 *FLAGGING 131.500 131.500
HOUR 0.000 0.00
22.00000 131.500 2,893.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 10.000
DAY 0.000 0.00

100.00000 10.000 1,000.00
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE #1 - I-70

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 12.000 10.000
DAY 2.000 800.00
400.00000 12.000 4,800.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200
EACH 0.800 28.00
35.00000 8.000 280.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 19.800
EACH 2.200 88.00
40.00000 22.000 880.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 54.00
45.00000 12.000 540.00
0080 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 100.00
1,000.00000 1.000 1,000.00
0085 630-80359 *PORTABLE MESSAGE SIGN PANEL 44.000 40.000
DAY 4.000 400.00
100.00000 44.000 4,400.00
0090 630-80360 *DRUM CHANNELIZING DEVICE DECREASED BY CO #2 - CHANGE 16.000 14.400
OF CHANNELIZING DEVICES
EACH 1.600 32.00
20.00000 16.000 320.00
0095 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500
EACH 0.500 12.50
25.00000 5.000 125.00
0100 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
DECREASED BY CO #2 - CHANGE OF CHANNELIZING DEVICES
EACH 1.000 30.00
30.00000 10.000 300.00
0105 630-80380 *TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0110 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.400 0.400
LS 0.000 0.00

4,000.00000 0.400 1,600.00
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE #1 - I-70

0115 700-70010 F/A MINOR CONTRACT REVISIONS 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 630-80352 VERTICAL PANEL (SPECIAL) 398.000 358.200
EACH 39.800 2,189.00
55.00000 398.000 21,890.00
0245 630-80353 VERTICAL PANEL (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
60.50000 0.000 0.00
0255 630-80354 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0265 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 114,209.000 114,209.000
(POLYMERIZED)
GAL 0.000 0.00
0.95000 114,209.000 108,498.55
0280 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 15,235.000 15,235.000
(POLYMERIZED)
GAL 0.000 0.00
1.45000 15,235.000 22,090.75
0290 900-00007 ADDED ITEM (EACH)/ ADDED ITEM: REFLECTOR (MEDIAN 0.000 0.000
BARRIER)
EACH 0.000 0.00
13.40000 0.000 0.00
CAT 0200 CURRENT AMT $ 397,545.67 $ 10,476.50 % 396,545.67

CAT NO0201 SITE #2 - U.S. 50

0130 409-01015 *COVER COAT MATERIAL (TYPE I) 516,795.000 516,795.000
sy 0.000 0.00

0.47000 516,795.000 242,893.65
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE #2 - U.S. 50

0135 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 0.000 0.000
(POLYMERIZED) DELETED BY CO #3 - UNIT PRICE CHANGE
EMULSIFIED ASPHALT GAL 0.000 0.00
1.50000 0.000 0.00
0140 411-10375 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 37,112.000 37,112.000
(POLYMERIZED) DECREASED QTY DUE TO CO #3-UNIT PRICE
CHANGE GAL 0.000 0.00
1.05000 37,112.000 38,967.60
0145 626-00000 *MOBILIZATION 0.600 0.566
LS 0.034 3,774.00
111,000.00000 0.600 66,600.00
0150 627-00005 *EPOXY PAVEMENT MARKING 979.000 979.000
GAL 0.000 0.00
63.00000 979.000 61,677.00
0155 630-00000 *FLAGGING 718.500 718.500
HOUR 0.000 0.00
22.00000 718.500 15,807.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 8.000
DAY 0.000 0.00
100.00000 8.000 800.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 15.000 15.000
DAY 0.000 0.00
400.00000 15.000 6,000.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500
EACH 1.500 52.50
35.00000 15.000 525.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200
EACH 3.800 152.00
40.00000 38.000 1,520.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 22.500
EACH 2.500 112.50
45.00000 25.000 1,125.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 100.00

1,000.00000 1.000 1,000.00
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE #2 - U.S. 50

0190 630-80359 *PORTABLE MESSAGE SIGN PANEL 51.000 51.000
DAY 0.000 0.00
100.00000 51.000 5,100.00
0195 630-80360 *DRUM CHANNELIZING DEVICE DECREASED BY CO #2 - CHANGE 32.000 28.800
OF CHANNELIZING DEVICES
EACH 3.200 64.00
20.00000 32.000 640.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700
EACH 2.300 57.50
25.00000 23.000 575.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 12.600
DECREASED BY CO #2 - CHANGE OF CHANNELIZING DEVICES
EACH 1.400 42.00
30.00000 14.000 420.00
0210 630-80380 *TRAFFIC CONE 6.000 5.400
EACH 0.600 9.00
15.00000 6.000 90.00
0215 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.600 0.600
LS 0.000 0.00
4,000.00000 0.600 2,400.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 630-80352 VERTICAL PANEL (SPECIAL) 504.000 453.600
EACH 50.400 2,772.00
55.00000 504.000 27,720.00
0250 630-80353 VERTICAL PANEL (WITH LIGHT) (FLASHING) 16.000 14.400
EACH 1.600 96.80

60.50000 16.000 968.00
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PCN: 15034-BID ESTIMATE RUN 08/03/2005
PROJECT: STA R300-124 ESTIMATE NO: 0003 08:46:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE #2 - U.S. 50

0260 630-80354 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 12.000 10.800
EACH 1.200 79.20
66.00000 12.000 792.00
0270 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 157,097.000 157,097.000
(POLYMERIZED)
GAL 0.000 0.00
0.95000 157,097.000 149,242.15
0275 900-00006  ADDED ITEM (DOLLAR)/ CO #4 - OVERWEIGHT TRUCK PENALTY 0.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
0285 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 25,528.000 25,528.000
(POLYMERIZED)
GAL 0.000 0.00
1.45000 25,528.000 37,015.60
CAT 0201 CURRENT AMT $ 662,358.00 $ 7,311.50$ 661,838.00

PROJECT TOTAL CURRENT AMT § 1,059,903.67 $ 17,788.00 S 1,058,383.67



